



Simplifying the Business

StB Programme Scorecard - September 2009

Achievements vs. target

< Target

≥ Target

BCBP	Baseline Dec 08	Latest Actual	End 2009 Target	End 2009 Forecast
BCBP global capability	43%	74%	60%	83%

BIP	Baseline Dec 08	Latest Actual	End 2009 Target	End 2009 Forecast
Diagnosis performed and date agreed to review implementations based on final report	N/A	7	20	25

Fast Travel	Baseline Dec 08	Latest Actual	End 2009 Target	End 2009 Forecast
Number of Bags Ready to Go capable airlines	N/A	22	10	31
Number of Bag Recovery capable airlines	N/A	16	10	21
Number of Self-boarding capable airlines	N/A	14	10	16
CUSS sites with Document scanning capability	N/A	117	75	117

IATA e-freight	Baseline Dec 08	Latest Actual	End 2009 Target	End 2009 Forecast
Number of locations having implemented e-freight	18	21	23	26
Number of major airports having implemented e-freight (including the new location airports)	25	40	44	53
Number of other airports having implemented e-freight	0	53	N/A	53
Deliver new document standards	13	14	16	16